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Grant Number: Obligation Date:
B-08-DN-01-0001

Grantee Name: Award Date:
State of Alabama

Grant Amount: Contract End Date:
$37,033,031.00

Grant Status: Review by HUD:
Active Submitted - Await for Review

QPR Contact:
Sandra Donaldson

Disasters:

Declaration Number
NSP

Plan Description:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA
correspondence, and program materials may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx
AREAS OF GREATEST NEED ADECA utilized HUD-supplied data and developed a methodology to determine the
areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-4 of the
Substantial Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's
approval of the Substantial Amendment limited NSP grants to only "priority” communities. Therefore, the State will
award NSP grants on a competitive basis among applicants whose project areas are located within the following
"priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County, City of Mobile, Mobile County, and City
of Montgomery. METHOD OF DISTRIBUTION The State program utilized a method of distribution which
incorporated eligible applicants, grant ceilings, competitive project reviews, and state objectives to ensure NSP
activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity
would assist areas of greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness.
Criteria utilized in the reviews and additional details on the method of distribution may be viewed on pages 6-11 of
the Substantial Amendment at the above-referenced website. NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for
purchase and re-development of foreclosed upon homes; and Eligible Use "B", to purchase and rehabilitate homes
and residential properties that have been abandoned or foreclosed upon, in order to sell or rent such homes and
properties. Corresponding CDBG eligible activities for Eligible Use "A" are activity delivery costs and financing of an
NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible Use "B" are
acquisition, disposition, direct homeownership assistance, eligible rehabilitation and preservation activities for
homes and other residential properties and housing counseling for those seeking to take part in the activity. Other
eligible uses and activities may be viewed on pages 23-25 of the Substantial Amendment at the above-referenced
website. PROJECT DATES AND DURATION OF ASSISTANCE HUD's NSP agreement with the State is dated
March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended by March 10, 2013.
All activities will be carried out by sub-recipients within this timeframe. LOCATIONS NSP activities will be carried out
in the following areas: City of Bessemer, City of Huntsville, City of Montgomery, Jefferson County and Mobile
County (including all incorporated cities located in the counties). RESPONSIBLE ORGANIZATIONS ADECA will
administer NSP funds for the State of Alabama. Sub-recipients identified to date are Jefferson and Mobile Counties,
the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing
Authority, Aletheia House, Habitat for Humanity, and Mission Birmingham.

Recovery Needs:

ACTIVITY DESCRIPTIONS

The State's priorities are acquisition and rehabilitation of residential properties, and necessary financing costs.
Financing mechanisms may include soft-seconds or down-payment assistance. Rehabilitation activities shall be to
the extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety,



quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State will encourage
rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and
properties.

Project development and activity delivery costs may include analysis and identification of suitable foreclosed units,
negotiating among several mortgage lenders, examining bulk purchase and discount options, providing pre-
purchase inspections, marketing/outreach efforts, compiling a list of potential homeowners/renters, studying green
options, appraisals, environmental determinations, inspections, work write-ups, lead compliance, legal, closing
costs, and homeowner counseling.

Enforcement requirements will be passed down to sub-recipients to ensure to the maximum extent practicable and
for the longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and
residential properties remain affordable to individuals or families whose incomes do not exceed 120% AMI or, for
units originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to
individuals and families whose incomes do not exceed 50% AMI.

BUDGET

The State's NSP allocation is $37,033,031. No less than 25% of this award ($9,258,258) will be expended to
purchase and redevelop abandoned or foreclosed upon homes or residential properties that will house individuals or
families whose incomes do not exceed 50% AMI. Up to 10% of the award may be used for general administration
activities.

PERFORMANCE MEASURES

Performance measures will include the number of housing units assisted and the number of low-income (no more
than 50% AMI) and moderate-income (51-80% AMI) households benefiting. The total number of households (which
will include middle-income households 81-120% AMI) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition, rehabilitation, or financing
mechanism. Street addresses will be entered for all single family housing activities. Further, the State will continue
to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $36,851,651.00
Total CDBG Program Funds Budgeted N/A $36,851,651.00

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed

Program Income Received
Program Income Drawdown

$5,976,730.98
$9,431,850.95
$6,306,601.78
$0.00
$0.00
$0.00

$17,375,756.01
$22,335,690.98
$17,344,035.09
$0.00
$0.00
$0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $5,554,954.65 $0.00
Limit on Admin/Planning $3,703,303.10 $549,400.24
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $6,963,412.05

Overall Progress Narrative:

The State of Alabama has NSP1 grant agreements with 11 grantees. Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, and Mission Birmingham). The State Substantial
Amendment process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1
activities in those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville,
Mobile, and Montgomery.

During this reporting period, the State reduced funding to two grantees due to a lack of progress at a rate necessary
to meet the NSP mandatory obligation deadline. On June 4, 2010, the State reduced the NSP grant to the City of
Bessemer by $1,250,000 and reduced the NSP grant to the City of Huntsville by $1,525,000. Subsequently, on
June 25, 2010, the State approved a request from the Huntsville Housing Authority for an additional $800,000 to
complete the acquisition and rehabilitation of six four-unit foreclosed properties. After the end of this reporting
period, on July 7, 2010, the State approved a request from Aletheia House for an additional $2,000,000 in NSP
funds to complete rehabilitation activities on a foreclosed 140-unit apartment complex . On July 15, 2010, the State
approved a request from the Alabama Association of Habitat Affiliates for an additional $1,000,000 to acquire and
rehabilitate foreclosed single-family residential properties. In order to meet these requests, the State reallocated
over $1,000,000 of its administration funds to NSP activities. The State also amended some of its agreements to
allow developer fees.

During the period of April 1- June 30, 2010, the State conducted site specific environmental reviews and granted
releases on 41 residential properties proposed for acquisition by 3 non-profit grantees.

The State conducted monitoring visits with 2 grantees and also held 7 separate technical assistance meetings. All
11 grantees are acquiring properties and 9 report having begun rehab activities. For additional details on the
progress of each grantee, please refer to the individual activities listed below.

Note: Some activities exhibit discrepancies among funds drawn, obligated, and expended due to data entry
corrections. Some activities may include funds which were drawn at the end of June 2010, but not expended until
July 2010 which will be reflected in the next Quarterly Performance Report. Also, funds which have been
reallocated may cross over quarters depending on paperwork timing issues. The State maintains all supporting
documentation for these correcting entries.



Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1ACQ, Alabama NSP Acquisition $4,079,257.56 $24,398,528.00 $13,569,445.19
2RHB, Alabama NSP Rehabilitation $1,733,651.44 $10,006,200.00 $3,256,910.58
3ADM, Alabama NSP Administration $163,821.98 $2,628,303.00 $549,400.24
9999, Restricted Balance $0.00 $0.00 $0.00

Activities



Grantee Activity Number: ALTH-1ACQ25-001

Activity Title: ALETHEIA HOUSE-ACQUISITION-50

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1ACQ Alabama NSP Acquisition

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Overall Apr 1 thru Jun 30, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $244,554.81

Obligated CDBG DR Funds $280,704.44

Expended CDBG DR Funds $280,704.44
ALETHEIA HOUSE $280,704.44

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

To Date
$4,237,500.00

$4,237,500.00
$1,904,836.41
$1,904,836.41
$1,904,836.41
$1,904,836.41

$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE

INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Activity Progress Narrative:

Aletheia House is preparing to close on a 140-unit foreclosed apartment complex on July 31, 2010. The State conducted an
environmental review and released conditions on this property during this reporting period. A total of 27 foreclosed single-

family residential properties have been acquired to date.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/0



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: ALTH-2RHB25-001

Activity Title: ALETHEIA HOUSE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $1,762,500.00

Total CDBG Program Funds Budgeted N/A $1,762,500.00

Program Funds Drawdown $580,255.83 $1,309,972.80

Obligated CDBG DR Funds $563,610.63 $1,309,972.80

Expended CDBG DR Funds $563,610.63 $1,309,972.80
ALETHEIA HOUSE $563,610.63 $1,309,972.80

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Activity Progress Narrative:

Rehab activities were completed on 10 properties, bringing the total completed to 19. Rehab activities are underway on 3
more. Eighteen homes are now occupied.

Performance Measures
This Report Period
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0

Cumulative Actual Total / Expected

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF BESSEMER

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

BESS-1ACQ75-009
CITY OF BESSEMER-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF BESSEMER

Apr 1 thru Jun 30, 2010
N/A

N/A
$463,480.00
$463,480.00
$463,480.00
$463,480.00

$0.00

$0.00
$0.00

To Date
$1,400,000.00

$1,400,000.00
$698,090.59
$698,090.59
$698,090.59
$698,090.59
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

The City of Bessemer acquired 5 properties during this period, bringing the total acquired to 7. The City completed

environmental reviews on 11 properties.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Low Mod Total Low Mod
0 0 0 0/0 0/0

Total
0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: BESS-2RHB75-009

Activity Title: CITY OF BESSEMER-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF BESSEMER

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
CITY OF BESSEMER $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

Rehab activities are underway on 6 properties. The rehab contract for the 7th property will be executed on July 19, 2010.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: BESS-3ADMIN-009

Activity Title: CITY OF BESSEMER-ADMINISTRATION

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

N/A CITY OF BESSEMER

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total CDBG Program Funds Budgeted N/A $100,000.00

Program Funds Drawdown $0.00 $4,629.41

Obligated CDBG DR Funds $0.00 $4,629.41

Expended CDBG DR Funds $0.00 $4,629.41
CITY OF BESSEMER $0.00 $4,629.41

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:
ADMINISTRATION FOR CITY OF BESSEMER

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

No administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF BIRMINGHAM

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

BHAM-1ACQ75-002
CITY OF BIRMINGHAM-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF BIRMINGHAM

Apr 1 thru Jun 30, 2010
N/A

N/A
$992,312.58
$992,312.58
$992,312.58
$992,312.58

$0.00

$0.00
$0.00

To Date
$1,400,000.00

$1,400,000.00
$992,312.58
$992,312.58
$992,312.58
$992,312.58
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

The City of Birmingham acquired 13 properties, bringing the total acquired to 18. The City completed environmental reviews on

4 additional properties.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod Total Mod
0 0 0 0/0 0/0

Low

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: BHAM-2RHB75-002

Activity Title: CITY OF BIRMINGHAM-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF BIRMINGHAM

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $73,369.68 $73,369.68

Obligated CDBG DR Funds $73,369.68 $73,369.68

Expended CDBG DR Funds $73,369.68 $73,369.68
CITY OF BIRMINGHAM $73,369.68 $73,369.68

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Activity Progress Narrative:

The City executed 15 rehab contracts and began rehab activities on 4 properties. One property was gifted to a non-profit
organization for permanent housing of households whose incomes do not exceed 50% AMI.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: BHAM-3ADMIN-002

Activity Title: CITY OF BIRMINGHAM-ADMINISTRATION

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

N/A CITY OF BIRMINGHAM

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total CDBG Program Funds Budgeted N/A $100,000.00

Program Funds Drawdown $43,993.96 $43,993.96

Obligated CDBG DR Funds $43,993.96 $43,993.96

Expended CDBG DR Funds $43,993.96 $43,993.96
CITY OF BIRMINGHAM $43,993.96 $43,993.96

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:
ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

Administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

1ACQ

Projected Start Date:
04/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

HBHV-1ACQ25-034
HABITAT HUNTSVILLE-ACQUISITION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010
N/A

N/A

$0.00
$176,536.76
$176,536.76
$176,536.76
$0.00

$0.00
$0.00

To Date
$176,536.76

$176,536.76
$176,536.76
$176,536.76
$176,536.76
$176,536.76

$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Three properties acquired by the Huntsville Habitat affiliate have been occupied by households whose incomes do not exceed

50% AMI.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Low Mod Total Low Mod
0 0 0 0/0 0/0

Total
0/0



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

HBHV-1ACQ75-034
HABITAT HUNTSVILLE-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010
N/A

N/A
$67,120.46
$19,786.42

($95,394.47)
($95,394.47)
$0.00

$0.00
$0.00

To Date
$1,003,463.24

$1,003,463.24
$888,282.35
$1,003,463.24
$888,282.35
$888,282.35
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The Huntsville Habitat affiliate has acquired a total of 19 properties to date and is in the process of closing on 4 more.

Performance Measures

This Report Period
Mod Total Low

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

0 0 0/0

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

HBHV-2RHB25-034
HABITAT HUNTSVILLE-REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010 To Date
N/A $96,020.95

N/A $96,020.95

$49,387.07 $96,020.95

$96,020.95 $96,020.95

$96,020.95 $96,020.95

$96,020.95 $96,020.95

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Three properties acquired and rehabilitated by the Huntsville Habitat affiliate have been occupied by households whose

incomes do not exceed 50% AMI.

Performance Measures

This Report Period

Low
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/0 0/0 0/0



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: HBHV-2RHB75-034

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation
Projected Start Date: Projected End Date:
04/28/2009 03/10/2013

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010

N/A

N/A
$130,923.17
$677,345.17
$98,767.46
$98,767.46
$0.00

$0.00
$0.00

HABITAT HUNTSVILLE-REHABILITATION-120

To Date
$723,979.05

$723,979.05
$145,401.34
$723,979.05
$145,401.34
$145,401.34

$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Habitat is continuing its rehab of 10 properties. The Huntsville affiliate has sold one home and has entered into lease purchase

agreements on 3 others.

Performance Measures
This Report Period
Low Mod Total
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Low
0/0

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

1ACQ

Projected Start Date:
04/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES
ALETHEIA HOUSE

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

HBJC-1ACQ25-034
HABITAT JEFFERSON COUNTY-ACQUISITION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition

Projected End Date:

03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010 To Date
N/A $96,690.54

N/A $96,690.54

$0.00 $96,690.54
$77,186.11 $96,690.54
$77,186.11 $96,690.54
$96,690.54 $96,690.54
($19,504.43) $0.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

Two properties acquired by the Jefferson County Habitat affiliate have been occupied by households whose incomes do not

exceed 50% AMI.

Performance Measures

This Report Period

Low

# of Properties 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/0 0/0 0/0



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

HBJC-1ACQ75-034
HABITAT JEFFERSON COUNTY-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition

Projected End Date:

03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010 To Date
N/A $2,842,109.46

N/A $2,842,109.46

$750,805.97 $1,860,930.08
$1,635,455.71 $2,842,109.46
$654,276.33 $1,860,930.08

$654,276.33 $1,860,930.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

The Jefferson County Habitat affiliate acquired 16 properties during this quarter, bringing the total acquired to 31. Closings are
scheduled for 6 more. The State conducted environmental reviews and released conditions on 32 properties during this period.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/0

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: HBJC-2RHB25-034

Activity Title: HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $99,496.52

Total CDBG Program Funds Budgeted N/A $99,496.52

Program Funds Drawdown $0.00 $99,496.52

Obligated CDBG DR Funds $26,202.52 $99,496.52

Expended CDBG DR Funds $26,202.52 $99,496.52
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $26,202.52 $99,496.52

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

Two properties acquired and rehabilitated by the Jefferson County Habitat affiliate have been occupied by households whose
incomes do not exceed 50% AMI.

NOTE: Expended this month had previous cancelled activity, HBSA-3ADMIN-034, amount drawn $73,294.00 in " to date"
column. Made adjustment in this quarter: $99,496.52 - $73,294.00 to have correct "to date" total.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: HBJC-2RHB75-034
Activity Title: HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $1,461,703.48

Total CDBG Program Funds Budgeted N/A $1,461,703.48

Program Funds Drawdown $184,696.94 $295,103.62

Obligated CDBG DR Funds $1,251,639.38 $1,461,703.48

Expended CDBG DR Funds $85,039.52 $295,103.62
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $85,039.52 $295,103.62

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

During this quarter, the Jefferson County Habitat affiliate completed rehab of one property, bringing the total to 7, with 6 more
underway. Families have moved into the 7 completed homes. Currently, 48 families are attending homeownership classes
and working on their sweat equity requirements.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

1ACQ

Projected Start Date:
04/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES
HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

HBMC-1ACQ25-034
HABITAT MOBILE COUNTY-ACQUISITION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition

Projected End Date:

03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010 To Date
N/A $436,978.95

N/A $436,978.95

$0.00 $436,978.95
$397,983.46 $436,978.95
$397,983.46 $436,978.95
$436,978.95 $436,978.95
($38,995.49) $0.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

Seven properties acquired by the Mobile County Habitat affiliate have been occupied by households whose incomes do not

exceed 50% AMI.

Performance Measures

This Report Period

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/0 0/0 0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:
Activity Title:

HBMC-1ACQ75-034
HABITAT MOBILE COUNTY-ACQUISITION-120

Activitiy Category: Activity Status:

Acquisition - general

Project Number:

Under Way
Project Title:

1ACQ Alabama NSP Acquisition
Projected Start Date: Projected End Date:
04/28/2009 03/10/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Apr 1 thru Jun 30, 2010 To Date
Total Projected Budget from All Sources N/A $2,825,521.05
Total CDBG Program Funds Budgeted N/A $2,825,521.05
Program Funds Drawdown $19,167.48 $2,229,298.71
Obligated CDBG DR Funds ($281,358.98) $2,369,587.96

Expended CDBG DR Funds

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

($421,648.23)
($421,648.23)

$2,229,298.71
$2,229,298.71

Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

The Mobile County Habitat affiliate has completed acquisition of 31 properties and is in the process of closing on 7 more. The
State conducted environmental reviews and released conditions on 2 additional properties during this period.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/0

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
ALABAMA ASSOCIATION OF HABITAT AFFILIATES
MISSION BIRMINGHAM

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

HBMC-2RHB25-034
HABITAT MOBILE COUNTY-REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Apr 1 thru Jun 30, 2010 To Date
N/A $57,688.33

N/A $57,688.33

$0.00 $57,688.33
$43,438.33 $57,688.33
$43,438.33 $57,688.33
$57,688.33 $57,688.33
($14,250.00) $0.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

Seven of the properties acquired and rehabilitated by the Mobile County Habitat affiliate have been occupied by households

whose incomes do not exceed 50% AMI.

Performance Measures

This Report Period

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/0 0/0 0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: HBMC-2RHB75-034

Activity Title: HABITAT MOBILE COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $1,179,811.67

Total CDBG Program Funds Budgeted N/A $1,179,811.67

Program Funds Drawdown $136,502.31 $249,848.43

Obligated CDBG DR Funds $692,884.10 $815,287.79

Expended CDBG DR Funds $127,444.74 $249,848.43
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $127,444.74 $249,848.43

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

During this quarter, Habitat completed rehab activities on 4 properties with 4 more underway. Four families moved in under a
lease purchase program for a total of 8 to date. Habitat anticipates the pace of completion of rehab activities on NSP properties
will increase with the decline of new construction projects.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF HUNTSVILLE

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

HUNT-1ACQ75-023
CITY OF HUNTSVILLE-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF HUNTSVILLE

Apr 1 thru Jun 30, 2010
N/A

N/A
$126,460.94
$126,460.94

$94,740.02
$94,740.02
$0.00

$0.00
$0.00

To Date
$1,400,000.00

$1,400,000.00
$156,704.63
$156,704.63
$124,983.71
$124,983.71
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The City of Huntsville acquired one property during this quarter, bringing the total acquired to 5. The City completed an

environmental review on one property.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod Low Mod
0 0 0 0/0 0/0

Total

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: HUNT-2RHB75-023

Activity Title: CITY OF HUNTSVILLE-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF HUNTSVILLE

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $1,164.44 $1,514.44

Obligated CDBG DR Funds $1,164.44 $1,514.44

Expended CDBG DR Funds $1,164.44 $1,514.44
CITY OF HUNTSVILLE $1,164.44 $1,514.44

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN

ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Rehab is underway on all 5 properties.

Performance Measures
This Report Period
Mod
0

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

Cumulative Actual Total / Expected
Mod
0/0

Total
0/0

Total Low

0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF HUNTSVILLE

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

No administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

HUNT-3ADMIN-023
CITY OF HUNTSVILLE-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF HUNTSVILLE

Apr 1 thru Jun 30, 2010 To Date
N/A $100,000.00
N/A $100,000.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Amount



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

HUNTSVILLE HOUSING AUTHORITY

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

HVHA-1ACQ75-024

HUNTSVILLE HOUSING AUTHORITY-
ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition

Projected End Date:

03/10/2013

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Apr 1 thru Jun 30, 2010 To Date
N/A $2,175,000.00

N/A $2,175,000.00

$271,098.70 $1,299,278.86

$283,489.64 $1,299,278.86

$283,489.64 $1,299,278.86

$283,489.64 $1,299,278.86

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The Huntsville Housing Authority (HHA) acquired 10 single-family residential properties during this quarter, bringing the total
acquired to 21. The HHA is scheduled to close on 6 four-unit buildings on July 22, 2010. The State and the HHA conducted
environmental reviews on these six properties during this period.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: HVHA-2RHB75-024
Activity Title: HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $825,000.00

Total CDBG Program Funds Budgeted N/A $825,000.00

Program Funds Drawdown $134,814.66 $180,776.60

Obligated CDBG DR Funds $161,419.21 $180,776.60

Expended CDBG DR Funds $161,419.21 $180,776.60
HUNTSVILLE HOUSING AUTHORITY $161,419.21 $180,776.60

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Rehab was completed on 2 properties, bringing the total completed to 4. Seven more are underway. Rehab bids are due to
HHA on July 12, 2010, for the 10 properties acquired this period. Over 70 applications have been received to purchase the
houses. The first purchase offer has been accepted with closing set for July 27, 2010.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

JEFFERSON COUNTY COMMISSION
Match Contributed

Program Income Received
Program Income Drawdown

Activity Description:

JEFF-1ACQ75-005
JEFFERSON COUNTY-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition

Projected End Date:

03/10/2013

Responsible Organization:
JEFFERSON COUNTY COMMISSION

Apr 1 thru Jun 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,400,000.00

$1,400,000.00
$327,021.74
$327,021.74
$327,021.74
$327,021.74
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Jefferson County acquired 3 properties during this quarter, bringing the total acquired to 15. The County conducted

environmental reviews on 4 properties.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 0 0/0 0/0 0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: JEFF-2RHB75-005

Activity Title: JEFFERSON COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
JEFFERSON COUNTY COMMISSION $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Rehab activities were completed on 2 properties, bringing the total to 6 to date, with 3 more near completion. Families have
moved into 5 properties. Through an agreement with the Greater Birmingham Habitat for Humanity, 48 applicants are taking
homeownership classes and working on their sweat equity requirements. The State previously approved demolition activities in
LMMA eligible census tracts. The demolition process is complete on one property, underway on 2 more, and work is bidding on
4.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: JEFF-3ADMIN-005
Activity Title: JEFFERSON COUNTY-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

JEFFERSON COUNTY COMMISSION
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:

03/10/2013

Responsible Organization:
JEFFERSON COUNTY COMMISSION

Apr 1 thru Jun 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$2,546.74
$2,546.74
$2,546.74
$2,546.74
$0.00

$0.00
$0.00

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF

ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

No administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
MISSION BIRMINGHAM

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

MISS-1ACQ75-021
MISSION BIRMINGHAM-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:
MISSION BIRMINGHAM

Apr 1 thru Jun 30, 2010
N/A

N/A
$42,061.54
$36,104.12
$36,104.12
$36,104.12

$0.00

$0.00
$0.00

To Date
$725,000.00

$725,000.00
$487,018.82
$487,018.82
$487,018.82
$487,018.82

$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

Mission Birmingham acquired one property during this quarter, bringing the total acquired to 14.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod Total Mod
0 0 0 0/0 0/0

Low

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: MISS-2RHB75-021

Activity Title: MISSION BIRMINGHAM-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI MISSION BIRMINGHAM

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total CDBG Program Funds Budgeted N/A $275,000.00

Program Funds Drawdown $202,039.39 $236,749.47

Obligated CDBG DR Funds $222,246.81 $236,749.47

Expended CDBG DR Funds $222,246.81 $236,749.47
MISSION BIRMINGHAM $222,246.81 $236,749.47

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

Rehab is underway on 6 properties and one has been completed and leased. Mission Birmingham has decided to lease homes
due to problems potential homebuyers are encountering with their credit worthiness. Five applicants have completed
homebuyer counseling.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
1ACQ

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF MOBILE

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

MOBL-1ACQ75-028
CITY OF MOBILE-ACQUISITION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Acquisition
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF MOBILE

Apr 1 thru Jun 30, 2010
N/A

N/A
$312,266.98
$319,766.98
$312,481.20
$312,481.20

$0.00

$0.00
$0.00

To Date
$1,375,000.00

$1,375,000.00
$879,104.26
$886,604.26
$879,104.26
$879,104.26
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

The City of Mobile acquired 2 properties during this quarter, bringing the total acquired to 17 with one more closing scheduled
in July 2010. The City completed 7 environmental reviews. Four partner agencies, Bay Area Women Coalition, Housing First,
Mobile Community Action, and Mobile Historical Development Commission are conducting activities for the City. Homebuyer

counseling is underway.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total Low

0 0 0 0/0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: MOBL-2RHB75-028

Activity Title: CITY OF MOBILE-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF MOBILE

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $525,000.00

Total CDBG Program Funds Budgeted N/A $525,000.00

Program Funds Drawdown $240,497.95 $510,968.40

Obligated CDBG DR Funds $240,497.95 $510,968.40

Expended CDBG DR Funds $254,704.20 $510,968.40
CITY OF MOBILE $254,704.20 $510,968.40

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

Rehab was completed on 4 properties, bringing the total to 7. Rehab activities are underway on 9 properties with bids for 2
more due in July 2010. Two properties have been occupied by homeowners, bringing the total occupied to 4.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0

Total
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: MOBL-3ADMIN-028
Activity Title: CITY OF MOBILE-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF MOBILE

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
ADMINISTRATION FOR THE CITY OF MOBILE

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

Administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF MOBILE

Apr 1 thru Jun 30, 2010
N/A

N/A
$9,291.09
$9,291.09

$10,041.78
$10,041.78
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$28,689.73
$28,689.73
$28,689.73
$28,689.73

$0.00
$0.00
$0.00

Amount



Grantee Activity Number:
Activity Title:

MOCY-1ACQ75-043

Activitiy Category:
Acquisition - general Under Way

Project Number:

Activity Status:

Project Title:

MOBILE COUNTY-ACQUISITION-120

1ACQ Alabama NSP Acquisition

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

03/10/2013

Projected End Date:

Responsible Organization:
MOBILE COUNTY COMMISSION

Overall Apr 1 thru Jun 30, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

MOBILE COUNTY COMMISSION

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

N/A

N/A
$320,805.72
$320,805.72
$663,305.72
$663,305.72
$0.00

$0.00
$0.00

To Date
$1,400,000.00

$1,400,000.00
$667,237.53
$667,237.53
$667,237.53
$667,237.53
$0.00

$0.00
$0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE

INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

Mobile County acquired 8 properties during this quarter, bringing the total to 12, and is closing on 3 more in July. The County

completed 10 environmental reviews and 9 inspections.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
0/0

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: MOCY-2RHB75-043

Activity Title: MOBILE COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Responsible Organization:

NSP Only - LMMI MOBILE COUNTY COMMISSION

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
MOBILE COUNTY COMMISSION $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

The County has completed detailed work write-ups with cost estimates on all 15 homes. Rehab activities are scheduled to

begin in July 2010.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0

Total
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
MOBILE COUNTY COMMISSION

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

MOCY-3ADMIN-043
MOBILE COUNTY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:
03/10/2013

Responsible Organization:
MOBILE COUNTY COMMISSION

Apr 1 thru Jun 30, 2010
N/A

N/A
$2,550.23
$2,550.23
$6,501.54
$6,501.54

$0.00

$0.00
$0.00

ADMINISTRATION FOR MOBILE COUNTY COMMISSION

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

Administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

To Date
$100,000.00

$100,000.00
$13,149.96
$13,149.96
$13,149.96
$13,149.96

$0.00
$0.00
$0.00

Amount



Grantee Activity Number:
Activity Title:

Activitiy Category:

MONT-1ACQ75-048
CITY OF MONTGOMERY-ACQUISITION-120

Activity Status:

Acquisition - general Under Way

Project Number:

Project Title:

1ACQ Alabama NSP Acquisition

Projected Start Date:
04/28/2009

National Objective:
NSP Only - LMMI

03/10/2013

Projected End Date:

Responsible Organization:
CITY OF MONTGOMERY

Overall Apr 1 thru Jun 30, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

CITY OF MONTGOMERY

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

To Date

N/A $1,400,000.00

N/A $1,400,000.00
$469,122.38 $469,122.38
$469,122.38 $469,122.38
$469,122.38 $469,122.38
$469,122.38 $469,122.38
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE

INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

The City of Montgomery acquired 11 properties during this quarter, bringing the total to 14. Three additional contracts have
been accepted for purchase and are anticipated to close in August 2010. The City conducted environmental reviews on all

properties.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
0/0

Cumulative Actual Total / Expected

Total
0/0



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: MONT-2RHB

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF MONTGOMERY

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

75-048

CITY OF MONTGOMERY-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF MONTGOMERY

Apr 1 thru Jun 30, 2010 To Date
N/A $500,000.00

N/A $500,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN

ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

Rehab activities are underway on 7 properties.

Performance Measures
This Report Period
Mod
0

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

Cumulative Actual Total / Expected
Mod
0/0

Total
0/0

Total Low

0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
CITY OF MONTGOMERY

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

Administration funds drawn.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

MONT-3ADMIN-048
CITY OF MONTGOMERY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:
03/10/2013

Responsible Organization:
CITY OF MONTGOMERY

Apr 1 thru Jun 30, 2010 To Date
N/A $100,000.00

N/A $100,000.00
$8,340.22 $9,907.96
$8,340.22 $9,907.96
$8,340.22 $9,907.96
$8,340.22 $9,907.96
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
Amount



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
10/06/2008

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ADECA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

State NSP Administration

Location Description:
ADECA

Activity Progress Narrative:

Administration funds drawn.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

STATE-AL-3ADMIN
STATE OF ALABAMA-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration
Projected End Date:
03/10/2013

Responsible Organization:
ADECA

Apr 1 thru Jun 30, 2010
N/A

N/A
$99,646.48
$0.00
$99,615.73
$99,615.73
$0.00

$0.00
$0.00

To Date
$1,851,651.00

$1,851,651.00
$446,482.48
$1,851,651.00
$446,482.48
$446,482.48
$0.00

$0.00
$0.00



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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